BRUHAT BANGALORE MAHANAGARA PALIKE

NAME OF WORK : - COMPREHENSIVE DEVELOPMENT OF DRAINS LEFT SIDE OF MUTHYALAMMA TEMPLE IN WARD NO 17 JP PARK

RARAJESHWARIANAGARA DIVISION

MEASUREMENT BOOK

NAME OF AGENCY: AJAYKUMAR A

INTERIM PAYMENT CERTIFICATE –1ST & FINAL BILL

ensive development of drains left side of Muthyalamma Temple in Ward No 17 JP Park

de:017-20-000051	P-3739

urements

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
Removing and Refixing stone slabs of Drain and Pointing in CM 1:3							Sqm	
Muthyalamma Temple Surrounding Area								
1st Cross @ Muthyalamma Temple	LHS	1	21.00	1.00		21.00		
	LHS	1	24.00	1.00		24.00		
	LHS	1	12.00	1.00		12.00		
	LHS	1	6.00	1.00		6.00		
	RHS	1	15.00	1.00		15.00		
	RHS	1	22.00	1.00		22.00		
	RHS	1	20.00	1.00		20.00		
	RHS	1	24.00	1.00		24.00		
	RHS	1	5.00	1.00		5.00		
2nd Cross @ Muthyalamma Temple	LHS	1	18.00	1.00		18.00		
	LHS	1	12.00	1.00		12.00		
	LHS	1	16.00	1.00		16.00		
	LHS	1	18.00	1.00		18.00		
	LHS	1	15.00	1.00		15.00		
	LHS	1	22.00	1.00		22.00		
	LHS	1	23.00	1.00		23.00		
	RHS	1	12.00	1.00		12.00		
	RHS	1	18.00	1.00		18.00		
	RHS	1	14.00	1.00		14.00		
	RHS	1	13.00	1.00		13.00		
	RHS	1	19.00	1.00		19.00		
	RHS	1	20.00	1.00		20.00		
	RHS	1	24.00	1.00		24.00		
1st Main Road @ Muthyalamma Temple	LHS	1	11.00	1.00		11.00		
	LHS	1	18.00	1.00		18.00		
	LHS	1	15.00	1.00		15.00		
	LHS	1	18.00	1.00		18.00		
	LHS	1	25.00	1.00		25.00		

AEE
YPR

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
	LHS	1	22.00	1.00		22.00		
	RHS	1	11.00	1.00		11.00		
	RHS	1	22.00	1.00		22.00		
	RHS	1	25.00	1.00		25.00		
	RHS	1	11.00	1.00		11.00		
	RHS	1	18.00	1.00		18.00		
	RHS	1	20.00	1.00		20.00		
5th Cross @ Muthyalamma Temple	LHS	1	18.00	1.00		18.00		
	LHS	1	12.00	1.00		12.00		
	LHS	1	20.00	1.00		20.00		
	LHS	1	6.00	1.00		6.00		
	RHS	1	22.00	1.00		22.00		
	RHS	1	15.00	1.00		15.00		
	RHS	1	11.00	1.00		11.00		
	RHS	1	18.00	1.00		18.00		
Pressent bill Qty						**731.00**		
BOQ bill Qty						**723.60**		

AEE
YPR

12/11/2024

12/11/2024

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Comprehensive development of drains left side of Muthyalamma Temple in Ward No 17 JP Park

Job Code:017-20-000051 | P-3739

Measurements

Item No	Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
2	KSRB 2-1 : Earthwork in surface excavation for levelling and lowering the ground manually (Other than foundation of buildings, culverts, road drains and trenches of pipe lines and cables) and removing the excavated stuff to a distance not exceeding 50m and lift up to 1.5m, excavated surface levelled and neatly dressed, disposed earth to be levelled including breaking of clods and neatly dressed as per specifications. specification. No. KBS 2.1(a) / 2.3.1							Cum	
	Disilting								
	Muthyalamma Temple Surrounding Area								
	1st Cross @ Muthyalamma Temple	LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	6.00	0.60	0.45	1.62		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	6.00	0.60	0.45	1.62		
	2nd Cross @ Muthyalamma Temple	LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	28.00	0.60	0.45	7.56		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	30.00	0.60	0.45	8.10		
		RHS	1	28.00	0.60	0.45	7.56		
	1st Main Road @ Muthyalamma Temple	LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		
		LHS	1	30.00	0.60	0.45	8.10		

Chd 5/11
1/12
AEE
YPR

Ajay Kumar D

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
	LHS	1	30.00	0.60	0.45	8.10		
	LHS	1	30.00	0.60	0.45	8.10		
	LHS	1	25.00	0.60	0.45	6.75		
	RHS	1	30.00	0.60	0.45	8.10		
	RHS	1	30.00	0.60	0.45	8.10		
	RHS	1	30.00	0.60	0.45	8.10		
	RHS	1	30.00	0.60	0.45	8.10		
	RHS	1	30.00	0.60	0.45	8.10		
	RHS	1	25.00	0.60	0.45	6.75		
5th Cross @ Muthyalamma Temple	LHS	1	30.00	0.60	0.50	9.00		
	LHS	1	30.00	0.60	0.50	9.00		
	LHS	1	30.00	0.60	0.50	9.00		
	LHS	1	10.00	0.60	0.50	3.00		
	RHS	1	30.00	0.60	0.50	9.00		
	RHS	1	30.00	0.60	0.50	9.00		
	RHS	1	30.00	0.60	0.50	9.00		
	RHS	1	10.00	0.60	0.50	3.00		
Pressent bill Qty						334.86		
BOQ bill Qty						331.50		

ALE
YPR

12/11/2021

12/11/2021

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಧಿಕಾರಿಗಳು
ಯಲಹಂಕ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
	RHS	2	30.00	0.30	0.10	1.80		
	RHS	2	30.00	0.30	0.10	1.80		
	RHS	2	30.00	0.30	0.10	1.80		
	RHS	2	30.00	0.30	0.10	1.80		
	RHS	2	30.00	0.30	0.10	1.80		
	RHS	2	25.00	0.30	0.10	1.50		
5th Cross @ Muthyalamma Temple	LHS	2	30.00	0.30	0.10	1.80		
	LHS	2	30.00	0.30	0.10	1.80		
	LHS	2	30.00	0.30	0.10	1.80		
	LHS	2	10.00	0.30	0.10	0.60		
	RHS	2	30.00	0.30	0.10	1.80		
	RHS	2	30.00	0.30	0.10	1.80		
	RHS	2	30.00	0.30	0.10	1.80		
	RHS	2	10.00	0.30	0.10	0.60		
For Coping								
Muthyalamma Temple Surrounding Area								
1st Cross @ Muthyalamma Temple	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	6.00	0.20	0.08	0.18		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	6.00	0.20	0.08	0.18		
2nd Cross @ Muthyalamma Temple	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	28.00	0.20	0.08	0.84		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	28.00	0.20	0.08	0.84		
1st Main Road @ Muthyalamma Temple	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		

AEE
YPR

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
	LHS	2	25.00	0.20	0.08	0.75		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	25.00	0.20	0.08	0.75		
5th Cross @ Muthyalamma Temple	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	30.00	0.20	0.08	0.90		
	LHS	2	10.00	0.20	0.08	0.30		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	30.00	0.20	0.08	0.90		
	RHS	2	10.00	0.20	0.08	0.30		
			Total Qty			109.62		
			BOQ Qty			108.54		

AEE
YPR

12/11/2021

12/11/2021

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

hensive development of drains left side of Muthyalamma Temple in Ward No 17 JP Park

de:017-20-000051	P-3739

ements

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
KSRB 5-14: Providing and constructing load bearing wall with solid concrete blocks having block density not less than 1800kg/m3 having a minimum average compressive strength of 4.00 N/mm2 confirming to IS 2185 (Part 1):2005 and constructed with CM 1:4, as per IS 2572:2005 including cost of all materials labour charges, scaffolding, curing, hire charges of machineries etc., complete as per specifications. KBS No.5.4							Sqm	
For Flagging								
Muthyalamma Temple Surrounding Area								
1st Cross @ Muthyalamma Temple	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	6.00		0.40	4.80		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	6.00		0.40	4.80		
2nd Cross @ Muthyalamma Temple	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	28.00		0.40	22.40		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	28.00		0.40	22.40		
1st Main Road @ Muthyalamma Temple	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		

AEE
YPR

EE (RRND)

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	25.00		0.40	20.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	25.00		0.40	20.00		
5th Cross @ Muthyalamma Temple	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	30.00		0.40	24.00		
	LHS	2	10.00		0.40	8.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	30.00		0.40	24.00		
	RHS	2	10.00		0.40	8.00		
				Total Qty		974.40		
				BOQ Qty		964.80		

AEE
YPR

EE (RRND)

12/11/2021

12/11/2021

Ajay Kumar

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Comprehensive development of drains left side of Muthyalamma Temple in Ward No 17 JP Park

Code:017-20-000051	P-3739

Measurements

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
Providing granite slabs of selected quality roughly dressed and fixed in cement mortar (1:6) including fixing curing etc., complete. - do - 10 cms thick							Cum	
For Missing Slab								
Muthyalamma Temple Surrounding Area								
1st Cross @ Muthyalamma Temple	LHS	1	10.00	1.00		10.00		
	LHS	1	12.00	1.00		12.00		
	LHS	1	18.00	1.00		18.00		
	LHS	1	6.00	1.00		6.00		
	RHS	1	15.00	1.00		15.00		
	RHS	1	14.00	1.00		14.00		
	RHS	1	10.00	1.00		10.00		
	RHS	1	6.00	1.00		6.00		
	RHS	1	1.00	1.00		1.00		
2nd Cross @ Muthyalamma Temple	LHS	1	22.00	1.00		22.00		
	LHS	1	18.00	1.00		18.00		
	LHS	1	14.00	1.00		14.00		
	LHS	1	12.00	1.00		12.00		
	LHS	1	15.00	1.00		15.00		
	LHS	1	12.00	1.00		12.00		
	LHS	1	5.00	1.00		5.00		
	RHS	1	18.00	1.00		18.00		
	RHS	1	12.00	1.00		12.00		
	RHS	1	16.00	1.00		16.00		
	RHS	1	17.00	1.00		17.00		
	RHS	1	11.00	1.00		11.00		
	RHS	1	10.00	1.00		10.00		
	RHS	1	4.00	1.00		4.00		
1st Main Road @ Muthyalamma Temple	LHS	1	19.00	1.00		19.00		
	LHS	1	12.00	1.00		12.00		
	LHS	1	15.00	1.00		15.00		
	LHS	1	12.00	1.00		12.00		
	LHS	1	5.00	1.00		5.00		
	LHS	1	3.00	1.00		3.00		
	RHS	1	19.00	1.00		19.00		
	RHS	1	8.00	1.00		8.00		
	RHS	1	5.00	1.00		5.00		

AEE
YPR

Ajay Kumar

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
	RHS	1	19.00	1.00		19.00		
	RHS	1	12.00	1.00		12.00		
	RHS	1	5.00	1.00		5.00		
Cross @ Muthyalamma Temple	LHS	1	12.00	1.00		12.00		
	LHS	1	18.00	1.00		18.00		
	LHS	1	10.00	1.00		10.00		
	LHS	1	2.00	1.00		2.00		
	RHS	1	18.00	1.00		18.00		
	RHS	1	15.00	1.00		15.00		
	RHS	1	19.00	1.00		19.00		
	RHS	1	8.00	1.00		8.00		
				Total Qty		514.00		
				BOQ Qty		482.40		

AEE
YPR

12/11/2021

12/11/2021

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Comprehensive development of drains left side of Muthyalamma Temple in Ward No 17 JP Park

Job Code:017-20-000051	P-3739

Measurements

Item No	Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
6	KSRB 5-9 : Providing chamfering edges to stone slab 2.5 cms. wide as per specifications. (only chamfered length shall be recorded) KBS 5.1.13							Rmt	
	Muthyalamma Temple Surrounding Area								
	1st Cross @ Muthyalamma Temple	LHS	1	10.00			10.00		
		LHS	1	12.00			12.00		
		LHS	1	18.00			18.00		
		LHS	1	6.00			6.00		
		RHS	1	15.00			15.00		
		RHS	1	14.00			14.00		
		RHS	1	10.00			10.00		
		RHS	1	6.00			6.00		
		RHS	1	1.00			1.00		
	2nd Cross @ Muthyalamma Temple	LHS	1	22.00			22.00		
		LHS	1	18.00			18.00		
		LHS	1	14.00			14.00		
		LHS	1	12.00			12.00		
		LHS	1	15.00			15.00		
		LHS	1	12.00			12.00		
		LHS	1	5.00			5.00		
		RHS	1	18.00			18.00		
		RHS	1	12.00			12.00		
		RHS	1	16.00			16.00		
		RHS	1	17.00			17.00		
		RHS	1	11.00			11.00		
		RHS	1	10.00			10.00		
		RHS	1	4.00			4.00		
	1st Main Road @ Muthyalamma Temple	LHS	1	19.00			19.00		
		LHS	1	12.00			12.00		
		LHS	1	15.00			15.00		
		LHS	1	12.00			12.00		
		LHS	1	5.00			5.00		
		LHS	1	3.00			3.00		
		RHS	1	19.00			19.00		
		RHS	1	8.00			8.00		
		RHS	1	5.00			5.00		
		RHS	1	19.00			19.00		
		RHS	1	12.00			12.00		

AEE
YPR

Item No	Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
	5th Cross @ Muthyalamma Temple	RHS	1	5.00			5.00		
		LHS	1	12.00			12.00		
		LHS	1	18.00			18.00		
		LHS	1	10.00			10.00		
		LHS	1	2.00			2.00		
		RHS	1	18.00			18.00		
		RHS	1	15.00			15.00		
		RHS	1	19.00			19.00		
		RHS	1	8.00			8.00		
					Qty		514.00	/0.60	
							856.67	*3.20	
					Total Qty		2741.33		
					BOQ Qty		2572.80		

AEE
YPR

12/11/2021

12/11/2021

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು

ehensive development of drains left side of Muthyalamma Temple in Ward No 17 JP Park

de:017-20-000051	P-3739

rements

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
KSRB 5-8.1 : Providing one line dressing to granite stone slab / granite stone masonry as per specifications. KBS 5.1.13							Sqm	
Muthyalamma Temple Surrounding Area								
1st Cross @ Muthyalamma Temple	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	6.00	1.00		6.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	6.00	1.00		6.00		
2nd Cross @ Muthyalamma Temple	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	28.00	1.00		28.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	28.00	1.00		28.00		

AEE
YPR

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
Main Road @ Muthyalamma mple	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	25.00	1.00		25.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	25.00	1.00		25.00		
5th Cross @ Muthyalamma Temple	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	30.00	1.00		30.00		
	LHS	1	10.00	1.00		10.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	30.00	1.00		30.00		
	RHS	1	10.00	1.00		10.00		
				Total Qty		**1218.00**		
				BOQ Qty		**1206.00**		

AEE
YPR

12/11/2021

12/4/2021

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Comprehensive development of drains left side of Muthyalamma Temple in Ward No 17 JP Park

Code:017-20-000051	P-3739

Measurements

Discription of Item	No	Length	Breadth	Depth	Qty	Unit	Remarks
Providing & Laying precast drain cover slab of 250 mm thikness in CM 1:3 including cost of all materials, labour, curing, transportation, loading, unloading etc, complete as per the sirections of engineer in charge (1.20x0.60x0.25) (Approved date rate)						Sqm	
Muthyalamma Temple Surrounding Area							
1st Cross @ Muthyalamma Temple	1	6.80	1.80		12.24		
	1	6.40	1.80		11.52		
	1	7.00	1.80		12.60		
2nd Cross @ Muthyalamma Temple	1	6.10	1.80		10.98		
	1	6.00	1.80		10.80		
	1	6.50	1.80		11.70		
1st Main Road @ Muthyalamma Temple	1	6.80	1.80		12.24		
	1	6.70	1.80		12.06		
	1	6.50	1.80		11.70		
	1	7.10	1.80		12.78		
Pressent bill Qty					118.62		
BOQ Qty					108.00		

AEE
YPR

12/11/2021

12/11/2021

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಯಶವಂತಪುರ ಉಪ ವಿಭಾಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Ajay Kumar. A

hensive development of drains left side of Muthyalamma Temple in Ward No 17 JP Park

e:073-20-000050	P-3744CM Nava Nagarothana Road Devlopments

ments

Discription of Item	Side	No	Length	Breadth	Depth	Qty	Unit	Remarks
KSRRB M100-1 Loading and Unloading of Stone Boulder / Stone aggregates /Sand/ Kanker / Moorum. KSRRB M100-1 : Placing tipper at loading point, loading with front end loader,dumping, turning for return trip, excluding time for haulage and return trip complete as per specifications. MORTH -100/ Chapter 1							Cum	
Muthyalamma Temple Left Side								
Qty Vide Item No 2						334.86		
Pressent bill Qty						**334.86**		
BOQ Qty						**235.00**		

12/11/2021

AEE YPR

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

12/11/2021